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ESTIMATE RUN 03/04/2010

ESTIMATE SUMMARY 09:47:42

CONTID: C16804         ESTIMATE NO: 0005 FINL 2005

PCN: 16804-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70B INTERSECTION IMPV @ MP 0 PERCENT TIME:

PROJECT NO: SHE070A-004                   

I-70B INTERSECTION IMPV @ MP 0

NAME OF ROAD: 070B

PROJECT COUNTIES: MESA

CONTRACTOR:

M.A. CONCRETE CONSTRUCTION, INC. PAY PERIOD ENDING 03/04/2010 DATE TIME STARTED 05/18/2009

2323 RIVER ROAD DATE LET 04/09/2009 DATE WORK BEGAN 05/18/2009

 DATE AWARDED 04/14/2009 DATE TIME STOPPED 09/29/2009

 DATE CONTRACT EXECUTED 04/28/2009 DATE ACCEPTED 09/29/2009

GRAND JUNCTION CO 81505     970/243-3221 DATE NOTICE TO PROCEED 05/18/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 825,716.25 PARTICIPATING $ $ 5,576.95

AWARD PROJECT AMT: 710,808.93 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 10,662.13

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

81.03

WORK DAYS

WORK DAYS

100.00%

-0.01

5,576.95

5,576.95

16,239.08

$

$

$

$

825,716.26

0.00

825,716.26

0.00

825,716.26

0.00

0.00

825,716.26

0.00

AMOUNT DUE 825,716.26 16,239.08

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 16,239.08

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

47.0 TIME ALLOW: 58

ORIG TIME ALLOW: 40
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PCN: 16804-BID    ESTIMATE RUN 03/04/2010

PROJECT: SHE070A-004                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:47:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000

0.000

201-00000  
 

1.000

L S 

3,500.00000 3,500.001.000

0.00

0010 *REMOVAL OF DELINEATOR 3.000

0.000

202-00090  
 

3.000

EACH

25.00000 75.003.000

0.00

0015 *REMOVAL OF PAVEMENT MARKING 4,811.000

0.000

202-00250  
 

4,811.000

SF  

1.05000 5,051.554,811.000

0.00

0020 *REMOVAL OF GROUND SIGN 5.000

0.000

202-00810  
 

5.000

EACH

75.00000 375.005.000

0.00

0025 *SAWING ASPHALT MATERIAL (6 INCH) 6,567.000

0.000

202-05026  
 

6,567.000

LF  

1.60000 10,507.206,567.000

0.00

0030 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 3,909.000

0.000

203-00010  
 

3,909.000

CY  

10.20000 39,871.803,909.000

0.00

0035 BLADING 20.000

0.000

203-01500  
 

20.000

HOUR

120.00000 2,400.0020.000

0.00

0040 POTHOLING 10.000

0.000

203-01597  
 

10.000

HOUR

130.00000 1,300.0010.000

0.00

0045 *EROSION LOG (12 INCH) 250.000

0.000

208-00002  
 

250.000

LF  

3.50000 875.00250.000

0.00

0050 *CONCRETE WASHOUT STRUCTURE 1.000

0.000

208-00045  
 

1.000

EACH

350.00000 350.001.000

0.00

0055 *STORM DRAIN INLET PROTECTION 2.000

0.000

208-00050  
 

2.000

EACH

125.00000 250.002.000

0.00
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PCN: 16804-BID    ESTIMATE RUN 03/04/2010

PROJECT: SHE070A-004                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:47:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) DELET ED BY 
105

0.000

0.000

208-00103  
 

0.000

HOUR

25.00000 0.000.000

0.00

0065 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) D ELETED 
BY 105

0.000

0.000

208-00105  
 

0.000

HOUR

53.00000 0.000.000

0.00

0070 *EROSION CONTROL SUPERVISOR 47.000

0.000

208-00206  
 

47.000

DAY 

200.00000 9,400.0047.000

0.00

0075 *RESET GROUND SIGN 1 1.000

0.000

210-00810  
 

1.000

EACH

150.00000 150.001.000

0.00

0080 ADJUST MANHOLE 1.000

0.000

210-04010  
 

1.000

EACH

688.00000 688.001.000

0.00

0085 MODIFY MANHOLE (SPECIAL) DELETED BY 105 0.000

0.000

210-04016  
 

0.000

EACH

1,126.00000 0.000.000

0.00

0090 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

0.000

ACRE

520.00000 0.000.000

0.00

0095 *SOIL CONDITIONING 1.500

0.000

212-00032  
 

1.500

ACRE

1,516.00000 2,274.001.500

0.00

0100 *MULCHING (WEED FREE STRAW) 1.500

0.000

213-00004  
 

1.500

ACRE

850.00000 1,275.001.500

0.00

0105 *MULCH TACKIFIER 300.000

0.000

213-00061  
 

300.000

LB  

2.50000 750.00300.000

0.00

0110 AGGREGATE BASE COURSE (CLASS 3) 6,104.060

0.000

304-03000  
 

6,104.060

TON 

10.00000 61,040.606,104.060

0.00
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PCN: 16804-BID    ESTIMATE RUN 03/04/2010

PROJECT: SHE070A-004                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:47:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 AGGREGATE BASE COURSE (CLASS 6) 2,614.560

0.000

304-06000  
 

2,614.560

TON 

15.50000 40,525.682,614.560

0.00

0120 *HOT MIX ASPHALT (GRADING SX) (100) 2,160.000

0.000

403-34801  
 

2,160.000

TON 

74.20000 160,272.002,160.000

0.00

0125 *ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 118.340

0.610

411-03345  
 

118.950

TON 

890.00000 105,865.50118.950

542.90

0130 *EMULSIFIED ASPHALT (SLOW-SETTING) 187.680

-8.310

411-10255  
 

179.370

GAL 

3.00000 538.11179.370

-24.93

0135 *DRILLED CAISSON (18 INCH) 4.000

0.000

503-00018  
 

4.000

LF  

242.50000 970.004.000

0.00

0140 *DRILLED CAISSON (36 INCH) 57.000

0.000

503-00036  
 

57.000

LF  

243.16000 13,860.1257.000

0.00

0145 *CONCRETE SLOPE AND DITCH PAVING DELETED BY 105 0.000

0.000

507-00000  
 

0.000

CY  

650.00000 0.000.000

0.00

0150 15 INCH CORRUGATED STEEL PIPE DELETED BY 105 0.000

0.000

603-10150  
 

0.000

LF  

168.25000 0.000.000

0.00

0155 INLET TYPE C (5 FOOT) DELETED BY 105 0.000

0.000

604-00305  
 

0.000

EACH

3,289.00000 0.000.000

0.00

0160 *GUARDRAIL TYPE 7 (STYLE CA) 183.000

0.000

606-00710  
 

183.000

LF  

92.00000 16,836.00183.000

0.00

0165 *FENCE (TEMPORARY) DELETED BY 105 0.000

0.000

607-11580  
 

0.000

LF  

4.00000 0.000.000

0.00
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PCN: 16804-BID    ESTIMATE RUN 03/04/2010

PROJECT: SHE070A-004                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:47:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *CURB AND GUTTER TYPE 2 (SECTION I-B) 107.000

0.000

609-21010  
 

107.000

LF  

17.00000 1,819.00107.000

0.00

0175 *GUTTER (SPECIAL) 52.000

0.000

609-23000  
 

52.000

LF  

35.00000 1,820.0052.000

0.00

0180 *CURB (MEDIAN) (SPECIAL) 1,555.000

0.000

609-40130  
 

1,555.000

LF  

46.50000 72,307.501,555.000

0.00

0185 *MEDIAN COVER MATERIAL (CONCRETE) 447.000

0.000

610-00030  
 

447.000

SF  

7.00000 3,129.00447.000

0.00

0190 *DELINEATOR (TYPE I) 10.000

0.000

612-00001  
 

10.000

EACH

20.00000 200.0010.000

0.00

0195 *DELINEATOR (TYPE II) 6.000

0.000

612-00002  
 

6.000

EACH

25.00000 150.006.000

0.00

0200 *DELINEATOR (FLEXIBLE) (TYPE II) 26.000

0.000

612-00042  
 

26.000

EACH

45.00000 1,170.0026.000

0.00

0205 *2 INCH ELECTRICAL CONDUIT 1,765.000

0.000

613-00200  
 

1,765.000

LF  

14.25000 25,151.251,765.000

0.00

0210 *3 INCH ELECTRICAL CONDUIT 1,236.000

0.000

613-00300  
 

1,236.000

LF  

19.50000 24,102.001,236.000

0.00

0215 *SIGN PANEL (CLASS I) 23.000

0.000

614-00011  
 

23.000

SF  

18.00000 414.0023.000

0.00

0220 *SIGN PANEL (CLASS II) 31.500

0.000

614-00012  
 

31.500

SF  

22.00000 693.0031.500

0.00
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PCN: 16804-BID    ESTIMATE RUN 03/04/2010

PROJECT: SHE070A-004                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:47:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(P OST) 82.000

0.000

614-01585  
 

82.000

LF  

32.00000 2,624.0082.000

0.00

0230 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(S LIPBASE) 8.000

0.000

614-01588  
 

8.000

EACH

400.00000 3,200.008.000

0.00

0235 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOO P TYPE) 2.000

0.000

614-72876  
 

2.000

EACH

640.00000 1,280.002.000

0.00

0240 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 
(NON-INVASIVE) 

4.000

0.000

614-72889  
 

4.000

EACH

640.00000 2,560.004.000

0.00

0245 *IMPACT ATTENUATOR 1.000

0.000

614-85001  
 

1.000

EACH

16,000.00000 16,000.001.000

0.00

0250 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

9,000.00000 9,000.001.000

0.00

0255 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

43,465.00000 43,465.001.000

0.00

0260 PUBLIC INFORMATION SERVICES 1.000

0.000

626-01000  
 

1.000

L S 

1,560.00000 1,560.001.000

0.00

0265 *EPOXY PAVEMENT MARKING 84.000

0.000

627-00005  
 

84.000

GAL 

60.00000 5,040.0084.000

0.00

0270 *PAVEMENT MARKING PAINT (WATERBORNE) 53.000

0.000

627-00011  
 

53.000

GAL 

50.87000 2,696.1153.000

0.00

0275 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 169.000

0.000

627-30405  
 

169.000

SF  

17.00000 2,873.00169.000

0.00
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PCN: 16804-BID    ESTIMATE RUN 03/04/2010

PROJECT: SHE070A-004                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:47:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

130.000

0.000

627-30410  
 

130.000

SF  

13.00000 1,690.00130.000

0.00

0285 *FLAGGING 770.250

0.000

630-00000  
 

770.250

HOUR

19.00000 14,634.75770.250

0.00

0290 *TRAFFIC CONTROL INSPECTION 25.000

6.000

630-00007  
 

31.000

DAY 

50.00000 1,550.0031.000

300.00

0295 *TRAFFIC CONTROL MANAGEMENT 42.000

2.000

630-00012  
 

44.000

DAY 

410.00000 18,040.0044.000

820.00

0300 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 10.000

0.000

630-80336  
 

10.000

EACH

255.00000 2,550.0010.000

0.00

0305 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 23.000

17.000

630-80341  
 

40.000

EACH

21.00000 840.0040.000

357.00

0310 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 29.000

8.000

630-80342  
 

37.000

EACH

28.00000 1,036.0037.000

224.00

0315 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 1.000

0.000

630-80343  
 

1.000

EACH

33.00000 33.001.000

0.00

0320 *PORTABLE MESSAGE SIGN PANEL 2.000

0.000

630-80355  
 

2.000

EACH

2,800.00000 5,600.002.000

0.00

0325 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

2.000

0.000

630-80358  
 

2.000

EACH

1,100.00000 2,200.002.000

0.00

0330 *DRUM CHANNELIZING DEVICE 9.000

0.000

630-80360  
 

9.000

EACH

25.00000 225.009.000

0.00
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PCN: 16804-BID    ESTIMATE RUN 03/04/2010

PROJECT: SHE070A-004                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:47:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHIN G) 12.000

12.000

630-80363  
 

24.000

EACH

25.00000 600.0024.000

300.00

0340 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 
DELETED BY 105

0.000

0.000

630-80364  
 

0.000

EACH

25.00000 0.000.000

0.00

0345 *CHANNELIZING DEVICE (SPECIAL) 176.000

0.000

630-80390  
 

176.000

EACH

12.00000 2,112.00176.000

0.00

0350 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

2.000

0.000

630-85040  
 

2.000

EACH

6,400.00000 12,800.002.000

0.00

0355 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0360 F/A PARTNERING 350.910

0.000

700-70011  
 

350.910

F A 

1.00000 350.91350.910

0.00

0365 F/A FUEL COST ADJUSTMENT 2,628.550

-1,592.020

700-70016  
 

1,036.530

F A 

1.00000 1,036.531,036.530

-1,592.02

0370 F/A ASPHALT CEMENT COST ADJUSTMENT 9,846.860

0.000

700-70019  
 

9,846.860

F A 

1.00000 9,846.869,846.860

0.00

0375 F/A OJT COLORADO TRAINING PROGRAM DELETED BY 10 5 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0380 F/A QUALITY INCENTIVE PAYMENT 5,256.180

0.000

700-70025  
 

5,256.180

F A 

1.00000 5,256.185,256.180

0.00

0385 F/A ESB PROGRAM DELETED BY 105 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 16804-BID    ESTIMATE RUN 03/04/2010

PROJECT: SHE070A-004                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:47:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A FURNISH & INSTALL ELECTRICAL SERVICE 3,165.000

0.000

700-70082  
 

3,165.000

F A 

1.00000 3,165.003,165.000

0.00

0405 ADDED ITEM (FOOT)/ 202-00035 REMOVAL OF 15" CMP  (CO # 
002)

110.000

0.000

900-00012  
 

110.000

LF  

6.10000 671.00110.000

0.00

0410 ADDED ITEM (FOOT)/ 202-00035 REMOVAL OF 18" CMP  (CO # 
002)

64.000

0.000

900-00012  
 

64.000

LF  

10.50000 672.0064.000

0.00

0415 ADDED ITEM (FOOT)/ 603-01245 INSTALL 24"X118' C MP (CO #
002)

118.000

0.000

900-00012  
 

118.000

LF  

100.70000 11,882.60118.000

0.00

0420 ADDED ITEM (EACH)/ 603-05024 24" FES(END SECTIO N) ( CO 
# 002)

2.000

0.000

900-00007  
 

2.000

EACH

580.00000 1,160.002.000

0.00

0425 ADDED ITEM (FOOT)/ 603-01185 18" X 76' CMP ( CO  # 002) 76.000

0.000

900-00012  
 

76.000

LF  

85.00000 6,460.0076.000

0.00

0430 ADDED ITEM (SQUARE YARD)/ 202-00220 REMOVAL OF ASPHALT 
MAT (CO # 002)

340.000

0.000

900-00022  
 

340.000

SY  

3.00000 1,020.00340.000

0.00

0435 ADDED ITEM (CUBIC YARD)/ 506-00218 RIPRAP (12 T O 18 
INCH)(ANGULAR) (CO # 004)

0.000

100.000

900-00004  
 

100.000

CY  

46.50000 4,650.00100.000

4,650.00

0440 *ADDED ITEM (EACH)/ 606-01370 TRANSITION TY 3G (CO # 
005)

1.000

0.000

900-00007  
 

1.000

EACH

1,700.00000 1,700.001.000

0.00

0445 *ADDED ITEM (EACH)/ 606-02003 END ANCHOR-FLARED  (CO # 
005)

1.000

0.000

900-00007  
 

1.000

EACH

2,800.00000 2,800.001.000

0.00

0450 *MOBILIZATION (WITHOUT AUTOPAY) (CO # 005) 1.000

0.000

626-00100  
 

1.000

L S 

3,700.00000 3,700.001.000

0.00
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PCN: 16804-BID    ESTIMATE RUN 03/04/2010

PROJECT: SHE070A-004                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:47:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0455 ADDED ITEM (DOLLAR)/ RELOCATE BRESNAN COMMUNICATION 
LINES (CO # 006)

1.000

0.000

900-00006  
 

1.000

DOL 

1,160.00000 1,160.001.000

0.00

0460 ADDED ITEM (SQUARE YARD)/ REMOVAL OF ASPHALT MA T (CO # 
006)

340.000

0.000

900-00022  
 

340.000

SY  

3.00000 1,020.00340.000

0.00

CAT 820,716.255,576.95820,716.25CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0395 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

4,800.00000 4,800.001.000

0.00

0400 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

200.00000 200.001.000

0.00

CAT 5,000.000.005,000.00CURRENT AMT0400 $ $ $

$ 825,716.255,576.95$825,716.25$CURRENT AMTPROJECT TOTAL


